
Activity Name
Revised
Finish
Date 8 15 22 29 5 12 19 26 2 9 16 23

Dec '96 Jan '97 Feb '97

8 15 22 29 5 12 19 26 2 9 16 23

Cathode Support Tube
Coat Tube 2/4/97

E Beam Weld Tube 2/7/97

Ion implant Stack
Test Samples 12/23/96

Hook up Rosisserie 1/3/97

Implant Dummy 1/8/97

Feed through on Rotisserie 1/7/97

Receive Power Supply & Feed
throughMeasure Dummy 1/9/97

Flanges on new ceramics 1/9/97

Implant Two ceramics 1/24/97

Leak test and Weld Stack 2/4/97

Spray Stack
Decide to use existing 2 coats
Weld flanges on 1/23/97

Leak test and Weld Stack 2/4/97

or Decide to spray again
Spray third coat, 3 ceramics 1/29/97

Weld flanges on 2/12/97

Leak test & Weld Stack 2/21/97
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